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ESTIMATE RUN 06/19/2019

ESTIMATE SUMMARY 15:30:58

CONTID: C22031         ESTIMATE NO: 0003 PROG 2005

PCN: 22031-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 TRUCK PARKING GARFIELD CO PERCENT TIME:

PROJECT NO: NHPP0701-241                  

I-70 TRUCK PARKING GARFIELD CO

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING

20 SO. SUNSET STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80501-    (303)444-8680 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,292,697.90 PARTICIPATING $ $ 230,393.61

AWARD PROJECT AMT: 3,285,824.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,911.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

23.18%

2,529,514.26

230,393.61

230,393.61

223,481.80

$

$

$

$

763,183.64

0.00

763,183.64

0.00

763,183.64

-18,770.51

0.00

744,413.13

0.00

AMOUNT DUE 744,413.13 223,481.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 223,481.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

62.0 TIME ALLOW: 6/28/2019 ??:??:??

ORIG TIME ALLOW: 6/28/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/15/201906/15/2019

01/17/2019

02/26/2019

03/21/2019

04/15/2019
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PCN: 22031-BID    ESTIMATE RUN 06/19/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0010 Removal of Inlet 0.000

2.000

202-00019  
 

1,150.002.000

1,150.00

2.000

EACH

575.00000

0015 Removal of Sidewalk 476.500

0.000

202-00200  
 

7,624.00476.500

0.00

476.500

SY  

16.00000

0020 Removal of Curb and Gutter 1,481.000

0.000

202-00203  
 

17,772.001,481.000

0.00

1,481.000

LF  

12.00000

0025 *Removal of Asphalt Mat 7,489.000

0.000

202-00220  
 

56,167.507,489.000

0.00

7,489.000

SY  

7.50000

0030 Removal of Pavement Marking (GRINDING) 0.000

0.000

202-00250  
 

0.000.000

0.00

5,082.000

SF  

3.25000

0035 Removal of Ground Sign 2.000

0.000

202-00810  
 

470.002.000

0.00

2.000

EACH

235.00000

0040 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,135.000

LF  

5.70000

0045 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

375.00000

0050 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

800.00000

0055 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

1,518.000

LF  

2.35000
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PCN: 22031-BID    ESTIMATE RUN 06/19/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation 2,315.000

0.000

203-00000  
 

29,516.252,315.000

0.00

2,315.000

CY  

12.75000

0065 *Embankment Material (Complete In Place) 2,686.000

1,343.000

203-00060  
 

261,885.004,029.000

87,295.00

4,477.000

CY  

65.00000

0070 Blading 2.750

14.250

203-01500  
 

3,145.0017.000

2,636.25

20.000

HOUR

185.00000

0075 Backhoe 9.000

11.000

203-01510  
 

3,600.0020.000

1,980.00

20.000

HOUR

180.00000

0080 Laborer 12.500

7.500

203-02330  
 

1,000.0020.000

375.00

60.000

HOUR

50.00000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

425.000

CY  

5.00000

0090 *Erosion Log Type 1 (12 Inch) 1,130.000

0.000

208-00002  
 

5,932.501,130.000

0.00

1,130.000

LF  

5.25000

0095 *Aggregate Bag 184.000

0.000

208-00035  
 

3,128.00184.000

0.00

200.000

LF  

17.00000

0100 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0105 *Removal and Disposal of Sediment (Labor) 1.500

0.000

208-00103  
 

112.501.500

0.00

20.000

HOUR

75.00000

0110 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

150.00000



CONTID: C22031         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22031-BID    ESTIMATE RUN 06/19/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

300.00000

0120 Removal of Trash 4.000

0.000

208-00107  
 

200.004.000

0.00

10.000

HOUR

50.00000

0125 *Erosion Control Management 5.500

1.500

208-00207  
 

4,025.007.000

862.50

15.000

DAY 

575.00000

0130 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

400.00000

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.950

ACRE

1,300.00000

0140 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.950

ACRE

925.00000

0145 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.950

ACRE

5,500.00000

0150 *Wildlife Biologist 1.800

0.000

240-00000  
 

243.001.800

0.00

5.000

HOUR

135.00000

0155 Aggregate Base Course (Class 6) 0.000

3,473.390

304-06000  
 

111,148.483,473.390

111,148.48

7,076.000

TON 

32.00000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

6.000

TON 

450.00000

0165 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

23,479.000

SY  

76.00000
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PCN: 22031-BID    ESTIMATE RUN 06/19/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

58.000

CY  

215.00000

0175 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

40.000

LF  

175.00000

0180 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,135.000

LF  

28.00000

0185 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

2,900.00000

0190 End Anchorage (Nonflared) (31" MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

3,400.00000

0195 *Fence (Plastic) 780.000

0.000

607-11525  
 

2,535.00780.000

0.00

780.000

LF  

3.25000

0200 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

1,636.000

LF  

26.00000

0205 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,600.000

SF  

10.85000

0210 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

4.000

EACH

38.50000

0215 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

43.80000

0220 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

18.000

EACH

105.00000
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PCN: 22031-BID    ESTIMATE RUN 06/19/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

33.000

SF  

21.00000

0230 *Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

70.000

SF  

24.00000

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

18.000

EACH

470.00000

0240 Trash Receptacle (Bear Resistant)(Special) 0.000

0.000

622-00352  
 

0.000.000

0.00

6.000

EACH

1,500.00000

0245 Sanitary Vault Restroom (Special) 0.000

0.000

622-03262  
 

0.000.000

0.00

1.000

L S 

65,000.00000

0250 *Construction Surveying 0.250

0.150

625-00000  
 

11,000.000.400

4,125.00

1.000

L S 

27,500.00000

0255 *Mobilization 0.500

0.000

626-00000  
 

137,500.000.500

0.00

1.000

L S 

275,000.00000

0260 *Public Information Services (Tier III) 0.400

0.200

626-01103  
 

2,400.000.600

800.00

1.000

L S 

4,000.00000

0265 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

53.000

GAL 

435.00000

0270 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

62.000

GAL 

132.00000

0275 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

163.000

SF  

27.00000
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PCN: 22031-BID    ESTIMATE RUN 06/19/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 101.000

79.500

630-00000  
 

3,971.00180.500

1,749.00

400.000

HOUR

22.00000

0285 *Traffic Control Inspection 22.000

7.000

630-00007  
 

15,225.0029.000

3,675.00

40.000

DAY 

525.00000

0290 *Traffic Control Management 19.000

14.000

630-00012  
 

23,595.0033.000

10,010.00

60.000

DAY 

715.00000

0295 *Construction Traffic Sign (Panel Size A) 3.500

0.000

630-80341  
 

57.753.500

0.00

18.000

EACH

16.50000

0300 *Construction Traffic Sign (Panel Size B) 12.500

0.000

630-80342  
 

212.5012.500

0.00

30.000

EACH

17.00000

0305 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

275.00000

0310 *Portable Message Sign Panel 108.000

48.000

630-80359  
 

17,160.00156.000

5,280.00

240.000

DAY 

110.00000

0315 *Drum Channelizing Device 9.000

0.000

630-80360  
 

49.509.000

0.00

20.000

EACH

5.50000

0320 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

5.000

EACH

9.00000

0325 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

5.000

EACH

12.00000

0330 *Traffic Cone 39.500

0.000

630-80380  
 

98.7539.500

0.00

200.000

EACH

2.50000
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PCN: 22031-BID    ESTIMATE RUN 06/19/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mobile Attenuator 4.000

2.000

630-85041  
 

2,400.006.000

800.00

15.000

DAY 

400.00000

0340 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 502.530

558.180

700-70016  
 

1,060.711,060.710

558.18

5,000.000

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0365 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0390 Added Item (Each)/ Manhole (Install Only) / CMO #2 1.000

0.000

900-00007  
 

4,100.001.000

0.00

1.000

EACH

4,100.00000

0400 Added Item (Dollar)/ CMO #4 - Overweight Price 
Reduction

0.000

-2,050.800

900-00006  
 

-2,050.80-2,050.800

-2,050.80

0.000

DOL 

1.00000

CAT 761,433.64230,393.613,290,947.90CURRENT AMT0200 $ $ $
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PCN: 22031-BID    ESTIMATE RUN 06/19/2019

PROJECT: NHPP0701-241                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:58

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

19,250.00000

0380 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

17,000.00000

0385 Sanitary Facility 1.000

0.000

620-00020  
 

1,750.001.000

0.00

1.000

EACH

1,750.00000

CAT 1,750.000.001,750.00CURRENT AMT0400 $ $ $

$ 763,183.64230,393.61$3,292,697.90$CURRENT AMTPROJECT TOTAL


